

☐ SECRET

☐ CONFIDENTIAL

☐ UNCLASSIFIED

Approved For Release 2001/03/06 : CIA-RDP78B04747A000400040034-7

CONTRACT INSPECTION REPORT

25X1A

TO:

CONTRACT ADMINISTRATION & SETTLEMENT
BRANCH/PD/OL

DATE

10 May 1968

INSPECTION REPORT NO. (If final, so state)

Final

ESTIMATED COMPLETION DATE

NAME OF CONTRACTOR

TYPE OF COMMODITY OR SERVICE

Contact Chip Printer

THE CONTRACTOR IS ON SCHEDULE

☐ YES

☒ NO

PER CENT OF WORK COMPLETED - 100%
PER CENT OF FUNDS EXPENDED - 100%

THE CONTRACTOR WILL PROBABLY REMAIN WITHIN ALLOCATED FUNDS ☒ YES ☐ NO IF ANSWER IS "NO" ADVISE RECOMMENDATION AND/OR ACTION OF SPONSORING OFFICE, ON REVERSE HEREOF. IF KNOWN, INDICATE MAGNITUDE OF ADDITIONAL FUNDS INVOLVED.

HAS AN INTERIM REPORT, FINAL REPORT, PROTOTYPE, OR OTHER END ITEM BEEN RECEIVED FROM THE CONTRACTOR DURING THE PERIOD? ☒ YES ☐ NO (If yes, give details on reverse side.)
HAS GOVERNMENT-OWNED PROPERTY BEEN DELIVERED TO CONTRACTOR DURING THIS PERIOD? ☐ YES ☒ NO (If yes, indicate items, quantity, and cost on reverse side.)

INCENTIVES

IS THIS AN INCENTIVE CONTRACT
IF YES, CHECK TYPE

☐ YES

☒ NO

☐ COST

☐ PERFORMANCE

☐ DELIVERY

NOTE:
USE REVERSE SIDE FOR COMMENTS.
FINAL REPORT MUST CONTAIN INCENTIVE EVALUATION.

OVERALL PERFORMANCE OF CONTRACTOR

1. ☐ OUTSTANDING

3. ☐ ABOVE AVERAGE

5. ☐ BELOW AVERAGE 7. ☐ UNSATISFACTORY

2. ☐ EXCELLENT

4. ☒ AVERAGE

6. ☐ BARELY ADEQUATE

IF OVERALL PERFORMANCE OF CONTRACTOR IS UNSATISFACTORY OR BARELY ADEQUATE, INDICATE REASONS ON REVERSE SIDE.

RECOMMENDED ACTION

☐ CONTINUE AS PROGRAMMED

☐ WITHHOLD PAYMENT PENDING
SATISFACTORY PERFORMANCE

☒ TERMINATE

☐ OTHER (Specify)

IF TERMINATION IS RECOMMENDED OR IF THIS IS A FINAL REPORT PUT COMMENTS ON REVERSE IN NARRATIVE FORM ON CONTRACTOR'S PERFORMANCE AND CERTIFY THAT ALL DELIVERABLE ITEMS UNDER THE CONTRACT HAVE BEEN RECEIVED. THESE INCLUDE, WHERE APPLICABLE, THE FOLLOWING:

ITEM	REC'D	DOES NOT APPLY	ITEM	REC'D	DOES NOT APPLY
PROTOTYPES	<input checked="" type="checkbox"/>		MANUALS	<input checked="" type="checkbox"/>	
DRAWINGS AND SPECIFICATIONS	<input checked="" type="checkbox"/>		FINAL REPORT		<input checked="" type="checkbox"/>
PRODUCTION AND/OR OTHER END ITEMS		<input checked="" type="checkbox"/>	SPECIAL TOOLING	<input checked="" type="checkbox"/>	
			OTHER GOVERNMENT PROPERTY		

DATE OF LAST CONTACT WITH CONTRACTOR

6 May 1968

SIGNATURE OF INSPECTOR

DIVISION

TSGG/DED

INSPECTOR'S EXTENSION

SIGNATURE OF APPROVER

Approved For Release 2001/03/06 : CIA-RDP78B04747A000400040034-7

☐ SECRET☐ CONFIDENTIAL☐ UNCLASSIFIED

Approved For Release 2001/03/06 : CIA-RDP78B04747A000400040034-7

NARRATIVE REPORT

☐ INTERIM☒ FINAL

25X1A

25X1A

25X1A

All phases of [REDACTED] with [REDACTED] have been completed. The Printer, Drawings, operational manuals and the AW-35 Teletype have been delivered to [REDACTED]. The Printer is currently in T&E at Data under [REDACTED], and is being monitored by T&E/TPD.

25X1A

25X1A

The contractor's performance under this contract has been very good in that full cooperation and coordination with all concerned has been carried on throughout the length of the contract. The contractor has done his utmost in meeting the defined criteria in the specification, to the extent that he has put a considerable amount of company funds into the program, with no prospect of follow-on contracts.

Approved For Release 2001/03/06 : CIA-RDP78B04747A000400040034-7

☐ UNCLASSIFIED☐ CONFIDENTIAL☐ SECRET

☐ SECRET☒ CONFIDENTIAL 997414☐ UNCLASSIFIED

Approved For Release 2001/03/06 : CIA-RDP78B04747A000400040034-7

CONTRACT INSPECTION REPORT

CONTRACT NO.

25X1A

TASK NO.

000400040034-7

TO:

DATE

15 April 1968

INSPECTION REPORT NO. (If final, so state)

27

ESTIMATED COMPLETION DATE

May 1968

NAME OF CONTRACTOR

TYPE OF COMMODITY OR SERVICE

Contact Chip Printer

THE CONTRACTOR IS ON SCHEDULE

☐ YES☒ NO

PER CENT OF WORK COMPLETED -

98%

PER CENT OF FUNDS EXPENDED -

100%

THE CONTRACTOR WILL PROBABLY REMAIN WITHIN ALLOCATED FUNDS ☒ YES ☐ NO IF ANSWER IS "NO" ADVISE RECOMMENDATION AND/OR ACTION OF SPONSORING OFFICE, ON REVERSE HEREOF. IF KNOWN, INDICATE MAGNITUDE OF ADDITIONAL FUNDS INVOLVED.

HAS AN INTERIM REPORT, FINAL REPORT, PROTOTYPE, OR OTHER END ITEM BEEN RECEIVED FROM THE CONTRACTOR DURING THE PERIOD? ☐ YES ☒ NO (If yes, give details on reverse side.)

HAS GOVERNMENT-OWNED PROPERTY BEEN DELIVERED TO CONTRACTOR DURING THIS PERIOD? ☐ YES ☒ NO (If yes, indicate items, quantity, and cost on reverse side.)

INCENTIVES

IS THIS AN INCENTIVE CONTRACT ☐ YES ☒ NO
IF YES, CHECK TYPE

☐ COST☐ AWARD FEE☐ PERFORMANCE☐ DELIVERY

NOTE:

USE REVERSE SIDE FOR COMMENTS.

FINAL REPORT MUST CONTAIN INCENTIVE EVALUATION.

OVERALL PERFORMANCE OF CONTRACTOR

1. ☐ OUTSTANDING4. ☐ ABOVE AVERAGE7. ☐ UNSATISFACTORY2. ☐ EXCELLENT5. ☒ AVERAGE3. ☐ VERY GOOD6. ☐ MINIMUM ACCEPTABLE

IF OVERALL PERFORMANCE OF CONTRACTOR IS UNSATISFACTORY OR MINIMUM ACCEPTABLE INDICATE REASONS ON REVERSE SIDE.

RECOMMENDED ACTION

☒ CONTINUE AS PROGRAMMED☐ WITHHOLD PAYMENT PENDING SATISFACTORY PERFORMANCE☐ CLOSE OUT☐ OTHER (Specify)

IF THIS IS A FINAL REPORT PUT COMMENTS ON REVERSE IN NARRATIVE FORM ON CONTRACTOR'S PERFORMANCE AND CERTIFY THAT ALL DELIVERABLE ITEMS UNDER THE CONTRACT HAVE BEEN RECEIVED. THESE INCLUDE, WHERE APPLICABLE, THE FOLLOWING:

ITEM	REC'D	DOES NOT APPLY	ITEM	REC'D	DOES NOT APPLY
PROTOTYPES			MANUALS		
DRAWINGS AND SPECIFICATIONS			FINAL REPORT		
PRODUCTION AND/OR OTHER END ITEMS.			SPECIAL TOOLING		
			OTHER GOVERNMENT PROPERTY		

DATE OF LAST CONTACT WITH CONTRACTOR

21 March 1968

SIC

DIVISION

TSSG/DED

25X1A

INSPECTOR'S EXTENSION

SIGNATURE OF APPROVER

2476

FORM 12-67

USE PREVIOUS EDITION

☐ UNCLASSIFIED☐ CONFIDENTIAL☐ SECRET

(12-36)

☐ SECRET

☒ CONFIDENTIAL

☐ UNCLASSIFIED

Approved For Release 2001/03/06 : CIA-RDP78B04747A000400040034-7
NARRATIVE REPORT

☒ INTERIM

☐ FINAL

25X1A Acceptance testing of the Printer was held at the contractor's plant
25X1A on 19-21 March 1968. The machine functioned very well, and approval was
25X1A given to ship it to [REDACTED] for T&E under [REDACTED]

25X1A [REDACTED] The equipment was received at [REDACTED] and installation is to be
25X1A completed by 15 April at which time operational and maintenance training
as well as the T&E will begin.

25X1A [REDACTED] phase of T&E is anticipated to be completed by
25X1A 15 May 1968. Prior to this date, a decision will be required as to the
25X1A disposition of the Printer and the Chip Processor built under [REDACTED]

25X1A Manuals and drawings are still to be received as well as completion
of the training program under this [REDACTED]

Approved For Release 2001/03/06 : CIA-RDP78B04747A000400040034-7

☐ UNCLASSIFIED

☐ CONFIDENTIAL

☐ SECRET

☐ SECRET#997414 ☒ CONFIDENTIAL☐ UNCLASSIFIEDApproved For Release 2001/03/06 : CIA-RDP78B04747A000400040034-7
CONTRACT INSPECTION REPORT

TO:

DATE

15 February 1968

INSPECTION REPORT NO. (If final, so state)

26

ESTIMATED COMPLETION DATE

See Reverse Side

NAME OF CONTRACTOR

TYPE OF COMMODITY OR SERVICE

Contact Chip Printer

THE CONTRACTOR IS ON SCHEDULE

☐ YES☒ NOTHE CONTRACTOR WILL PROBABLY REMAIN WITHIN ALLOCATED FUNDS ☒ YES ☐ NO IF ANSWER IS "NO" ADVISE RECOMMENDATION AND/OR ACTION OF SPONSORING OFFICE, ON REVERSE HEREOF. IF KNOWN, INDICATE MAGNITUDE OF ADDITIONAL FUNDS INVOLVED.

PER CENT OF WORK COMPLETED - 98%

PER CENT OF FUNDS EXPENDED - 100%

HAS AN INTERIM REPORT, FINAL REPORT, PROTOTYPE, OR OTHER END ITEM BEEN RECEIVED FROM THE CONTRACTOR DURING THE PERIOD? ☐ YES ☒ NO (If yes, give details on reverse side.)HAS GOVERNMENT-OWNED PROPERTY BEEN DELIVERED TO CONTRACTOR DURING THIS PERIOD? ☐ YES ☒ NO (If yes, indicate items, quantity, and cost on reverse side.)

INCENTIVES

IS THIS AN INCENTIVE CONTRACT
IF YES, CHECK TYPE☐ YES☒ NO☐ COST ☐ AWARD FEE☐ PERFORMANCE☐ DELIVERYNOTE:
USE REVERSE SIDE FOR COMMENTS.
FINAL REPORT MUST CONTAIN INCENTIVE EVALUATION.

OVERALL PERFORMANCE OF CONTRACTOR

1. ☐ OUTSTANDING4. ☐ ABOVE AVERAGE7. ☐ UNSATISFACTORY2. ☐ EXCELLENT5. ☒ AVERAGE3. ☐ VERY GOOD6. ☐ MINIMUM ACCEPTABLE

IF OVERALL PERFORMANCE OF CONTRACTOR IS UNSATISFACTORY OR MINIMUM ACCEPTABLE INDICATE REASONS ON REVERSE SIDE.

RECOMMENDED ACTION

☒ CONTINUE AS PROGRAMMED☐ WITHHOLD PAYMENT PENDING SATISFACTORY PERFORMANCE☐ CLOSE OUT☐ OTHER (Specify)

IF THIS IS A FINAL REPORT PUT COMMENTS ON REVERSE IN NARRATIVE FORM ON CONTRACTOR'S PERFORMANCE AND CERTIFY THAT ALL DELIVERABLE ITEMS UNDER THE CONTRACT HAVE BEEN RECEIVED. THESE INCLUDE, WHERE APPLICABLE, THE FOLLOWING:

ITEM	REC'D	DOES NOT APPLY	ITEM	REC'D	DOES NOT APPLY
PROTOTYPES			MANUALS		
DRAWINGS AND SPECIFICATIONS			FINAL REPORT		
PRODUCTION AND/OR OTHER END ITEMS			SPECIAL TOOLING		
			OTHER GOVERNMENT PROPERTY		

DATE OF LAST CONTACT WITH CONTRACTOR

2 February 1968

SIGNATURE OF INSPECTOR

DIVISION

TSSG/DED

INSPECTOR'S EXTENSION

SIGNATURE OF APPROVER

25X1A

☐ SECRET

☒ CONFIDENTIAL

☐ UNCLASSIFIED

Approved For Release 2001/03/06 : CIA-RDP78B04747A000400040034-7

NARRATIVE REPORT

25X1A

A new date of 26-28 February 1968 has been established for performance of acceptance test procedures at the contractor's facility. Upon successful completion of the ATP, the printer will be sent to [REDACTED] for Test and Evaluation.

A new program manager was brought in during this reporting period.

Approved For Release 2001/03/06 : CIA-RDP78B04747A000400040034-7

☐ UNCLASSIFIED

☒ CONFIDENTIAL

☐ SECRET

☐ SECRET

☒ CONFIDENTIAL 997414

☐ UNCLASSIFIED

Approved For Release 2001/03/06 : CIA-RDP78B04747A000400040034-7

CONTRACT INSPECTION REPORT

CONTRACT NO.

TASK NO.

25X1A

0400040034-7

TO:

CONTRACT ADMINISTRATION & SETTLEMENT
BRANCH/PD/OL

DATE

11 January 1968

INSPECTION REPORT NO. (If final, so state)

25

ESTIMATED COMPLETION DATE

(See other side)

NAME OF CONTRACTOR

TYPE OF COMMODITY OR SERVICE

Contact Chip Printer

THE CONTRACTOR IS ON SCHEDULE

☐ YES

☒ NO

PER CENT OF WORK COMPLETED - 98%

PER CENT OF FUNDS EXPENDED - 100%

THE CONTRACTOR WILL PROBABLY REMAIN WITHIN ALLOCATED FUNDS ☒ YES ☐ NO IF ANSWER IS "NO" ADVISE RECOMMENDATION AND/OR ACTION OF SPONSORING OFFICE, ON REVERSE HEREOF. IF KNOWN, INDICATE MAGNITUDE OF ADDITIONAL FUNDS INVOLVED.

HAS AN INTERIM REPORT, FINAL REPORT, PROTOTYPE, OR OTHER END ITEM BEEN RECEIVED FROM THE CONTRACTOR DURING THE PERIOD? ☐ YES ☒ NO (If yes, give details on reverse side.)

HAS GOVERNMENT-OWNED PROPERTY BEEN DELIVERED TO CONTRACTOR DURING THIS PERIOD? ☐ YES ☒ NO (If yes, indicate items, quantity, and cost on reverse side.)

INCENTIVES

IS THIS AN INCENTIVE CONTRACT
IF YES, CHECK TYPE

☐ YES

☒ NO

☐ COST

☐ AWARD
FEE

☐ PERFORMANCE

☐ DELIVERY

NOTE:
USE REVERSE SIDE FOR COMMENTS.
FINAL REPORT MUST CONTAIN INCENTIVE EVALUATION.

OVERALL PERFORMANCE OF CONTRACTOR

1. ☐ OUTSTANDING

4. ☐ ABOVE AVERAGE

7. ☐ UNSATISFACTORY

2. ☐ EXCELLENT

5. ☒ AVERAGE

3. ☐ VERY GOOD

6. ☐ MINIMUM ACCEPTABLE

IF OVERALL PERFORMANCE OF CONTRACTOR IS UNSATISFACTORY OR MINIMUM ACCEPTABLE INDICATE REASONS ON REVERSE SIDE.

RECOMMENDED ACTION

☒ CONTINUE AS PROGRAMMED

☐ WITHHOLD PAYMENT PENDING
SATISFACTORY PERFORMANCE

☐ TERMINATE

☐ OTHER (Specify)

IF TERMINATION IS RECOMMENDED OR IF THIS IS A FINAL REPORT PUT COMMENTS ON REVERSE IN NARRATIVE FORM ON CONTRACTOR'S PERFORMANCE AND CERTIFY THAT ALL DELIVERABLE ITEMS UNDER THE CONTRACT HAVE BEEN RECEIVED. THESE INCLUDE, WHERE APPLICABLE, THE FOLLOWING:

ITEM	REC'D	DOES NOT APPLY	ITEM	REC'D	DOES NOT APPLY
PROTOTYPES			MANUALS		
DRAWINGS AND SPECIFICATIONS			FINAL REPORT		
PRODUCTION AND/OR OTHER END ITEMS			SPECIAL TOOLING		
			OTHER GOVERNMENT PROPERTY		

DATE OF LAST CONTACT WITH CONTRACTOR

8 December 1967

SIGNATURE OF INSPECTOR

DIVISION

TDS/DS

INSPECTOR'S EXTENSION

SIGNATURE OF APPROVER

25X1A

2476

FORM
8-66

1897 PREVIOUS
EDITION

☐ UNCLASSIFIED

☐ CONFIDENTIAL

☐ SECRET

(12-36)

☐ SECRET☐ CONFIDENTIAL☐ UNCLASSIFIED

Approved For Release 2001/03/06 : CIA-RDP78B04747A000400040034-7
NARRATIVE REPORT

☒ INTERIM☐ FINAL

Acceptance Test Procedures were performed on the printer 6,7, and 8 December 1967. The instrument failed to meet all specifications and numerous malfunctions occurred during the ATP. The contractor is presently working on the problem areas and a new date will be established for another ATP.

Approved For Release 2001/03/06 : CIA-RDP78B04747A000400040034-7

☐ UNCLASSIFIED☐ CONFIDENTIAL☐ SECRET

☐ SECRET

1997414

☒ CONFIDENTIAL☐ UNCLASSIFIED

Approved For Release 2001/03/06 : CIA-RDP78B04747A000400040034-7

CONTRACT NO.

TASK NO.

TO:

CONTRACT ADMINISTRATION & SETTLEMENT
BRANCH/PD/OL

DATE

22 November 1967

INSPECTION REPORT NO. (If final, so state)

24

ESTIMATED COMPLETION DATE

15 December 1967

NAME OF CONTRACTOR

TYPE OF COMMODITY OR SERVICE

Contact Chip Printer

THE CONTRACTOR IS ON SCHEDULE

☐ YES☒ NO

PER CENT OF WORK COMPLETED - 98%

PER CENT OF FUNDS EXPENDED - 100%

THE CONTRACTOR WILL PROBABLY REMAIN WITHIN ALLOCATED FUNDS ☒ YES ☐ NO IF ANSWER IS "NO" ADVISE RECOMMENDATION AND/OR ACTION OF SPONSORING OFFICE, ON REVERSE HEREOF. IF KNOWN, INDICATE MAGNITUDE OF ADDITIONAL FUNDS INVOLVED.HAS AN INTERIM REPORT, FINAL REPORT, PROTOTYPE, OR OTHER END ITEM BEEN RECEIVED FROM THE CONTRACTOR DURING THE PERIOD? ☐ YES ☒ NO (If yes, give details on reverse side.)HAS GOVERNMENT-OWNED PROPERTY BEEN DELIVERED TO CONTRACTOR DURING THIS PERIOD? ☐ YES ☒ NO (If yes, indicate items, quantity, and cost on reverse side.)

INCENTIVES

IS THIS AN INCENTIVE CONTRACT
IF YES, CHECK TYPE☐ YES☒ NO☐ COST☐ AWARD FEE☐ PERFORMANCE☐ DELIVERYNOTE:
USE REVERSE SIDE FOR COMMENTS.
FINAL REPORT MUST CONTAIN INCENTIVE EVALUATION.

OVERALL PERFORMANCE OF CONTRACTOR

1. ☐ OUTSTANDING4. ☐ ABOVE AVERAGE7. ☐ UNSATISFACTORY2. ☐ EXCELLENT5. ☒ AVERAGE3. ☐ VERY GOOD6. ☐ MINIMUM ACCEPTABLE

IF OVERALL PERFORMANCE OF CONTRACTOR IS UNSATISFACTORY OR MINIMUM ACCEPTABLE INDICATE REASONS ON REVERSE SIDE.

RECOMMENDED ACTION

☒ CONTINUE AS PROGRAMMED☐ WITHHOLD PAYMENT PENDING
SATISFACTORY PERFORMANCE☐ TERMINATE☐ OTHER (Specify)

IF TERMINATION IS RECOMMENDED OR IF THIS IS A FINAL REPORT PUT COMMENTS ON REVERSE IN NARRATIVE FORM ON CONTRACTOR'S PERFORMANCE AND CERTIFY THAT ALL DELIVERABLE ITEMS UNDER THE CONTRACT HAVE BEEN RECEIVED. THESE INCLUDE, WHERE APPLICABLE, THE FOLLOWING:

ITEM	REC'D	DOES NOT APPLY	ITEM	REC'D	DOES NOT APPLY
PROTOTYPES			MANUALS		
DRAWINGS AND SPECIFICATIONS			FINAL REPORT		
PRODUCTION AND/OR OTHER END ITEMS			SPECIAL TOOLING		
			OTHER GOVERNMENT PROPERTY		

DATE OF LAST CONTACT WITH CONTRACTOR

19 November 1967

SIGNATURE OF INSPECTOR

DIVISION

TDS/DS

INSPECTOR'S EXTENSION

SIGNATURE OF APPROVER

2476

25X1A

☐ SECRET

☒ CONFIDENTIAL

☐ UNCLASSIFIED

Approved For Release 2001/03/06 : CIA-RDP78B04747A000400040034-7
NARRATIVE REPORT

☒ INTERIM

☐ FINAL

Acceptance Test Procedures were to have been performed on the printer during the week of 6 November 1967. Due to electronic malfunctions the tests have not yet been performed. The week of 4 December is now scheduled.

The change-in-scope last reported has been approved.

Approved For Release 2001/03/06 : CIA-RDP78B04747A000400040034-7

☐ UNCLASSIFIED

☒ CONFIDENTIAL

☐ SECRET